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Roo�ng contractor gets 
creative to lay 12,000 square 
feet of roo�ng a day over 
Chicago-land candy 
manufacturer 

By Louisa Hart

Bob Cantaley has spent almost 40 
years in the construction industry, 
much of that time overseeing the 
installation of new and replacement 
roofs. Even after decades in the 
business, he says that each project 
still presents new challenges.

“Every job has a personality of its 
own, so every job is customized,” 
said Cantaley, a superintendent and 
safety director at the Complete 
Building Maintenance Company, a 
140-person commercial roo�ng 
contractor from greater Chicago. 

The company specializes in 
complex projects on existing 
buildings, and in the late summer of 
2019, got a call to replace the one 
million square-foot roof of a local 
warehouse. Given the complexity of 
the proposed project, and the 
challenges it presented, Cantaley 
was assigned to oversee the job, 
working with a team of up to 12 
roofers.
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The building was occupied by two 
related businesses with shared 
concerns that would impact the 
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scheduling of the reroo�ng, as well as 
the related processes while the work 
was under way. Ferrara Candy, a 
dominant force in the U.S. sweet 
snacking market with over $3 billion in 
annual revenue, manufactured and 
stored product in the warehouse prior to 
its distribution to outlets in the 
Midwest. Ryder Trucks, contracted by 
Ferrara to manage its distribution 
needs, occupied the other section of the 
warehouse. Looking back on the 
project, Cantaley noted that while every 
job is important, the clients on this job 
“were in the big leagues.”

Brian Gibson, then the continuous 
improvement manager at the site for 
Ryder, had concerns when he �rst heard 
about the project.

“I had not experienced that type of work 
before, so my preconceived notion was, 
‘This is not going to be fun. We are 
going to have a lot of ine�cient 
management inside the warehouse. 
They are going to have to move things 
around from one door to another in 
order to create room on the outside of 
the building for the roofers,’” he said.

Workers moved just the gravel that they were going to 
work with on a speci�c day, removed the aging 

membrane, inspected the insulation for any issues, put 
down the new materials, and replaced the gravel.  

Gibson’s concerns focused on the 
amount of tra�c that the warehouse 
experienced. The building was ringed 
with 240 loading docks to 
accommodate the distribution needs of 
Ferrara, with trucks coming and going 
literally at all hours, 24/7. The reroo�ng 
project would also generate truck tra�c, 
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up to 35 loads a week, to deliver 
supplies for the new roof, and haul 
away materials stripped from the old 
roof. In order to address these 
concerns, and plan for a smooth 
operation, Cantaley worked with the 
Ryder and Ferrara teams well in 
advance of starting work.

“We discussed where we were going to 
be working, what areas on the roof, 
what areas on the ground would we 
need, how much of that area did we 
need, how would we coordinate gate 
entrances and accesses,” he said. 

As work progressed, Cantaley and his 
team followed the master plan and also 
�ne-tuned to it to accommodate last-
minute changes. 

“You keep moving down the line, you 
can’t put your materials in the same 
spot every time. It was a like a ballet,” 
he said. 

Dan Kincaid, who managed the Ferrara 
team, had high praise for their efforts.

“Our partners, speci�cally the roo�ng 
company, were great about giving us 
advanced warnings anytime that they 
were going to bring in a crane, roo�ng 
materials, or anything else that could 
potentially interrupt our operation,” he 
said. “Because of their partnership and 
attention to detail, we could adjust our 
schedule to minimize impact.”

Johns Manville EPDM was used in the new roof in a 
ballasted system. 

Additionally, there was a need for 
essential modi�cations to the interior of 
the building before work could start. 
While Ryder had only minimal need for 
protection of its interior space, safety 
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was a paramount concern of Ferrara, 
given the fact that raw food surfaces 
and product were exposed to that 
atmosphere. This meant covering the 
ceiling of the room with plastic sheeting 
to ensure that no debris from the work 
on the roof would fall into the 
manufacturing and distribution area. 
This work was done using 60-foot lifts 
to reach the ceiling and completely 
enclose the area. 

To add to management’s challenges, 
the project was working on a tight time 
frame. Cantaley and his colleagues �rst 
got on to the roof in August, and were 
facing the onset of cold Chicago 
weather, potentially as early as October. 
Since the original warehouse roof was 
ballasted EPDM, and had performed 
well, Johns Manville EPDM was also 
going to be used in the new roof in a 
ballasted system. This meant that the 
combination of precipitation – rain or 
snow – and plunging temperatures 
could bring work to a halt, freezing the 
ballast in place before work could 
continue.  

With eight million pounds of river rock 
to be moved and replaced on the new 
roof, e�ciency was essential. Cantaley 
and his team worked in a horseshoe 
system “where we’d end up where we 
started.” They moved just the gravel 
that they were going to work with on a 
speci�c day, removed the aging 
membrane, inspected the insulation for 
any issues, lay down the new materials, 
and replaced the gravel. 

“We were not taking it off the roof. We 
do it in a way that you’re not moving the 
gravel twice," Cantaley said. "You don’t 
really want to move that more than you 
have to.” 

Working at this pace, the complete 
maintenance team was able to install 
about 12,000 square feet a day. 

This tight coordination of the actual 
work on the ground as well as on the 
roof resulted in satisfaction from both 
the contractor and client. Cantaley 
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observed that “this was one of the 
smoothest jobs ever” in his four 
decades of experience. At the same 
time, Ferrara management was 
reportedly pleased with very minimal 
interruption thanks to the diligent 
planning.

The warehouse now has a durable new 
Johns Manville EPDM roof, sheltering 
Ferrara products from the extreme heat 
and cold of Chicago weather, and 
helping to ensure that Ferrara can 
deliver the highest quality product to 
millions of consumers. 
Louisa Hart is a communications consultant for the 
EPDM Roo�ng Association (ERA). For more 
information, visit www.epdmroofs.org.
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